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Project Area Overview 

• Study area is along 
Coal Creek from the 
railroad 
embankment to 
McCaslin Blvd. 

 

• Key Features: 

• Bridge embankment 

• Roadway bridges 

• Development in the 
100-year floodplain 



Project Background 

 FEMA floodplain study developed 
100-year floodplain 

 Coal Creek Master Plan (updated 
in 2006) reevaluated developed 
100-year floodplain 

 2010-2011 Coal Creek Upstream of 
McCaslin Boulevard Flood 
Mitigation Alternatives Analysis 

 2012-13 Coal Creek/Rock Creek 
Master Drainageway Study will be 
the basis of revised floodplain 

 

 



 
Coal Creek Floodplain/2nd Avenue Bridge 

 



Flooding Causes 

2nd Avenue Bridge has limited flood capacity 

Coal Creek upstream of 2nd and 3rd Avenues has 
limited flood capacity 

Split flows occur in the open space area due to 
the railroad embankment and lack of flood 
capacity 

 

 



Current Channel Conditions 

Coal Creek, looking east from 2nd Ave Bridge 

Coal Creek, looking west from 2nd Ave Bridge 



Flood Hazard Reduction Options 

Increase capacity of 2nd Avenue Bridge 

Increase capacity of Coal Creek upstream of 2nd 
Avenue 

Capture / redirect split flows 

 



Access Options 

Town Board Work 
Session 2-11-13 
• Four Options 

• 2nd Ave Bridge  
• 3rd Ave Bridge 

• Consensus 
• Replace 2nd 

Ave Bridge in 
Short Term 

• Consider 3rd 
Ave Bridge in 
Long Term 



 
Conceptual Construction Area 

 



2nd Avenue Bridge at Present 



3rd Avenue at Present 

3rd Avenue, looking North 

3rd Avenue, looking South 



Grading Impacts 
 



Representative Photos & Current Photos 

Section 1 
West of 3rd Ave & Douglas St 

Section 2 
Near 3rd Ave & Charles St 



Representative Photos & Current Photos 

Section 3 
2nd Ave Bridge 

Section 4 
Near 1st Ave 



Typical UDFCD Floodway Projects 



Similar Multi-Cell Box Culvert 



Typical Maintenance Access 



Next Steps 

 Public Meeting on Flood Mitigation Options 
–  April 4 

 Town Board Work Session 
– April 22 

 PC/Town Board Approval of Flood Mitigation Plan  
– May 

 Develop Town/UDFCD Finance Plan  
– June 

 Bridge Design/Environmental Clearance  
– June to December 

 Construction  

– January to June, 2014 

 

 



Floodplain Revision Process 

Construct Improvements 

Model Floodplain with improvements 

Submit Letter of Map Revision to UDFCD and 
FEMA 

FEMA Conditional Approval 

Include in Next FEMA Map Revision 



Thank You! 
 

Questions? 
 

 

 


